PROJECT SUMMARY
Hwy 33
[-35 to 1.4 miles north in Cloquet
State Project No. 0905-53

Cloquet

Substantially Complete

Project Description:
This was an urban project in Cloquet from I-

Performance-based Need: Pavement condition 35 to just north of Doddridge Avenue. The
work includes pavement reconstruction,

traffic signal replacements, and safety,
Investment Category: sidewalk and drainage improvements.

Primary Purpose:
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Total Project Cost Estimate (millions)
Date in which the project entered into the STIP: 2011
Baseline Est. Current Est.
Recent Changes and Updates Construction Letting: $ 50 $ 6.2
This project was completed in the fall of 2014. Other Construction Elements: $ 02 $ 01
Engineering: $ 10 $ 1.2
Project History: Right of Way: $ 00 $ 0.0
This was originally an alternate bid project that Total: $ 6.2 $ 7.5

included access changes, crossover changes,
new pavement structure, new signal systems, and Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by

geometric improvements. The 2012 District 1 OTSM.
Remaining Service Life map showed this segment . .
to be in poor condition. Key Cost Estimate Assumptions:

This project was let on April 25, 2014. Partnering This project was let February 2014. The current estimate was based on the bid cost.

with Carlton County and Cloquet, the purpose of Project Risks:

this project was to improve the pavement ride

quality on Hwy 33; improve the functionality of the  The project is complete. There are no risks remaining.
Hwy 33/Doddridge Avenue/Big Lake Road

intersection; and improve safety at the Armory

Road/Holmes Drive.

Schedule:

Environmental Approval Date: 07/08/2013
Municipal Consent Approval Date: 01/13/2013
Geometric Layout Approval Date: 10/14/2012
Construction Limits Established Date: 08/02/2013
Original Letting Date: 03/27/2015

Current Letting Date: 04/25/2014

Minnesota Department of Transportation
District 1

1123 Mesaba Ave

(218) 725-2700

District Engineer:  Duane Hill
Project Manager: Derek Fredrickson

Construction Season: 2014 ’lf).o h“g Revised Date: 12/15/2015
Estimated Substantial Completion: Fall 2014 FTR
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